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Ernest Orlando Lawrence
Berkeley National Laboratory
Berkeley, CA 94720

SPONSOR

PROJECT NO.:

BUDGET:

COMPLETION:

DESCRIPTION:

STATUS:

Operations * Facilities Division

Building 64 Lab & Office Additions

PROJECT REPORT

PBD /LSD
FM3001
$1895K

November 2004

June 2004

This project will build out the third high-bay space in Building 64, creating
additional labs and office spaces. The scope includes the addition of a
second floor, a new elevator, the rearrangement of exit paths.

In construction.

Planned % Actual %
Project Phase Complete Complete
Design 100% 100%
Construction 20% 20%
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PROJECT TITLE: Bldg. 64 Lab & Office Additions

Building: 64 Architect:  J. Musante
Project No: FM3001 Struct Engr:  F. Angliss
Account No: FM3001 Mech Engr: M. Dong
Fund Type: GPP Elect Engr: L. Domansky
Status: IC

Year Fund.: 2003

PM:

PA:

Client:

Report Period:
NEPA/SARS:

W. Wu

S. Geddins

H. Frei/D. Sudar
06-04

F/E

A. ASSESSMENT:

1. Major Accomplishments:

Stell erection complete.
Floor deck concrete complete.
Partition, HVAC and sprinkler work in progress.

2. Developments Affecting Cost Estimate & Schedule:

None.

3. Brief Assessment of Overall Project:

None.

4. Environmental/Safety Documentation:

NEPA: Approval 11/13/2002
CEQA: Approval 11/13/2002
SARS:
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B. WORK PERFORMED:

WBS Description Physical Progress (%)
Plan Actual
1.0 ED&I Title | 100% 100%
Title 1l 100% 100%
Title 1 20% 20%
2.0 Construction 20% 20%
C. PROJECT SCHEDULE: Day (Mo/Yr
WBS Description Plan Forecast Actual
Project Authorization
1.0 Engineering, Design & Insp.
Title | Authorization
Title | Start
NEPA Approval 11-02 11-02
SARS Approval 11-02 11-02
« Title | Completion 01-03 05-03
Title Il Authorization
Title 11 Start
Release For Bid
Receive Bids
« Title Il Design Completion 06-03 08-03
Title 11l Authorization
Title 11l Start
2.0 Construction
Subcontract Award
Construction Start
"As-Built" Drawings
« Construction Completion
64-141 12-03 12-03
Base Scope 10-04 | 10-04
Title 11l Completion
Final Report/Close-Out 12-04 | 12-04
D. COST REPORT:
Amount ($K)
Est. to Cost to Total Est. App'd Percent
WBS Description Complete Date Liens Cost Budget | CostPlan | Complete
A=F-B B C D E F G
1. Engineering, Design & Insp. 69 156 31 225 225 225 69%
2. Construction 868 427 503 1,295 1,295 1,295 33%
4. Project Management 11 114 0 125 125 125 91%
Subtotal 948 697 534 1,645 1,645 1,645 42%
5. Contingency 250 0 0 250 250 250 0%
Total 1,198 697 534 1,895 1,895 1,895 37%
Change Since Last Rep (80) 80 454 320 320 520 0%
DOE/HQ Obligations to Date: $1,231 K
Cost to Date: $697 K
Percent Spent (B/D) = 37% Outstanding Liens to Date: $534 K
Total Obligation (B+C) = $1,231 K End of FY Unobligated Balance: $0 K
DOE/OAK Authorization to date = $800 K End of FY Uncosted Balance: $0 K
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